



**TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED**

From,  
Chief Engineer,  
Construction/400kV,  
APTRANSCO, Vidyut Soudha,  
Hyderabad.  
Fax.No:040-23323565.

To,  
M/s.Axis Structural Pvt.Ltd.  
Door No.5-49,Adj.to Rami Reddy Nagar  
Survey No.303,Jeedimetla,Hyderabad-500 055.  
Ph.No:040 -23090558,  
Fax.No:040 -23192898.

**Lr.No.CE/400KV/SE.PM-II /D1-A2/F.Stpl.SS/D.No. 189 /2012, Dt. 16 -10-2012.**

Sirs,

Sub: Short Gestation Power Transmission Scheme-II – Supply, Civil & Construction Works, Erection, Testing and Commissioning of 400/220kV Sattenapalli Substation with ‘Substation Automation System’ on ‘Turnkey’ Basis– Blacklisting - Regarding.

- Ref: 1) Contract Award Order No. 545/CE/Cons/PM-II/D1-A2/REC/Stpl/D.No.255 Dt.18.01.2011.  
2) Lr.No.CE/400kV/SE.PM-II/DI-A2/F.Stpl.SS/D.No.514/12 Dt.27.03.2012.  
3)Lr.No.ASPL/MD-Projects/400kVSS/Stpl/D.No.85/12, Dated 18.06.2012.  
4) Lr.No.CE/400kV/SE.PM-II/DI-A2/F.Stpl.SS/D.No.82/12 Dt.18.07.2012.  
5) Lr.No.CE/400kV/SE.PM-II/DI-A2/F.Stpl.SS/D.No.120/12 Dt.27.08.2012.  
6) Lr.No.CE/400kV/SE.PM-II/DI-A2/F.Stpl.SS/D.No.122/12 Dt.29.08.2012.

\* \* \*

Contract was awarded to M/s.Axis Structural Pvt.Ltd.,Hyderabad for Supply, Civil & Construction Works, Erection, Testing and Commissioning of 400/220kV Sattenapalli Substation with ‘Substation Automation System’ on ‘Turnkey’ basis vide reference cited(1) above.

As per clause 5.0 of the Contract order, scheduled delivery period of all the equipment / material covered under the scope of the Contract is February, 2012 and the scheduled completion period for civil & construction works is June, 2012.

It was noticed that, even after completion of the scheduled delivery period, no equipment is supplied except for very small quantity of tower parts (stubs). In respect of the civil & construction works, only site leveling, 10% of the total foundations and part of the control room & compound wall are completed. At no point of time, the progress matched the pert chart furnished by you.

The poor progress of the works and the importance of completing the project as per schedule was brought to your notice in the protracted correspondence including final notice vide reference (2) cited above and also in the regular teleconferences chaired by our top management.

As a last opportunity to continue the work at site, keeping you under observation, you have requested vide reference (3) cited above, time till 10.07.2012 for taking action against you if the progress is not found satisfactory.

It is regret to inform that, inspite of consideration of your timely requests, no substantial progress of work was observed at site and at any point of time, it was not felt that the work can be completed by you and therefore the subject Contract was terminated by APTRANSCO vide this office letter dated 27.08.2012.

Consequently, a showcase notice was issued to explain within 7days that, why your Company shall not be blacklisted from participating in future tenders vide reference (6) cited above. But so far, no reply has been received by this office. Therefore, it is deemed that there is no explanation for the said default by the Company.

Hence, APTRANSCO has decided to black list your firm for three (3) years from now in view of default committed by you regarding non-compliance of terms of contract i.e poor progress of works obligated to you by terms of contract and precluding your firm from participating in APTRANSCO tenders during the period of black listing.

Yours faithfully,

*[Signature]*  
CHIEF ENGINEER 15/10/12  
CONSTRUCTION/ 400kV

Copy to:

- The Chief General Manager/P&MM/CPDCL.
- The Chief General Manager/P&MM/SPDCL.
- The Chief General Manager/P&MM/NPDCL.
- The Chief General Manager/P&MM/EPDCL.

The Chief Engineer/Lift Irrigation/APTRANSCO/ Vidyut Soudha/Hyderabad,

→ The Chief Engineer/RE, Operation &IT/ Vidyut Soudha/Hyderabad,

The Chief Engineer/Construction-I/Vidyut Soudha/Hyderabad,

The Chief Engineer/Construction-II/Vidyut Soudha/Hyderabad,

The Chief Engineer/Construction/400kV/Vidyut Soudha/Hyderabad

The Chief Engineer/Transmission/APTRANSCO/VS/Hyderabad.

The Chief Engineer/Metro Zone/ APTRANSCO/Hyderabad.

The Chief Engineer/Rural Zone/ APTRANSCO/Hyderabad.

The Chief Engineer/ Zone / APTRANSCO/Vijayawada

The Chief Engineer/ Zone / APTRANSCO/Kadapa

The Chief Engineer/ Zone / APTRANSCO/Visakhapatnam

The Chief Engineer/ Zone / APTRANSCO/Warangal.

The Superintending Engineer/TLC/Metro/APTRANSCO/Hyderabad

The Superintending Engineer/TLC/Rural/APTRANSCO/Hyderabad

The Superintending Engineer/TLC/Warangal/APTRANSCO/Hyderabad

The Superintending Engineer/TLC/Karimnagar/APTRANSCO/Hyderabad

The Superintending Engineer/TLC/Vijayawada/APTRANSCO/Hyderabad

Chief Engineer (EA, Opn, RE&IT)  
APTRANSCO, VS, Hyderabad-800001

Inward No..... 5401

178 OCT 2012

SE	DE/RE	DE/T&SS/ERP
DE/EA	DE/O&M	DE/TLC/ERP
DE/LMC	DE/IT	DE/Telecom/ERP
DE/DBA	DE (T)	DE/APDRP
		AO/ERP-1
		AO/ERP-2

(CE/EA, OPN, RE&IT)

AG-6 for me  
19/10/12

The Superintending Engineer/TLC/Vishakapatnam/APTRANSCO/Hyderabad  
The Superintending Engineer/TLC/Cuddapah/APTRANSCO/Hyderabad

The Managing Director, Chhattisgarh State Power Trading Co. Ltd., Vidyut Sewa Bhawan, Dangania,  
Raipur

The Executive Director (HR) Chhattisgarh State Power Holding Co.Ltd., Vidyut Sewa Bhawan, Dangania,  
Raipur

The General Manager (F&A), Chhattisgarh State Power Distribution Co. Ltd., Vidyut Sewa Bhawan,  
Dangania, Raipur

The Addl. General Manager (F&A), Chhattisgarh State Power Distribution Co. Ltd., Vidyut Sewa Bhawan,  
Dangania, Raipur

The Executive Director / Chief Engineer (O&M) / (Com.) (ST:RE) Chhattisgarh State Power Distribution  
Co.Ltd., Dangania, Raipur

The Chief Vigilance Officer, Chhattisgarh State Power Distribution Co. Ltd., Raipur

The Chief Engineer RR / BR/ JR/ AR/ RJN – R Chhattisgarh State Power Distribution Co. Ltd, Raipur /  
Bilaspur/Jagdalpur/Ambikapur/Rajnandgaon.

The Superintending Engineer (Store)/ (ST:RE)/ (City), Circle Chhattisgarh State Power Distribution Co.  
Ltd, Raipur / Bilaspur

The Superintending Engineer (O&M), Circle Chhattisgarh State Power Distribution Co. Ltd, Raipur /  
Bilaspur/Durg/Rajnandgaon/Jagdalpur/Ambikapur/Raigarh/Champa.

The Superintending Engineer (Purchase)-I/II/III, O/o C.E (S&P) Chhattisgarh State Power Distribution  
Co.Ltd., Vidyut Sewa Bhawan Dangania, Raipur

The Addl. Superintending Engineer / Executive Engineer, (Area – Store) Dn Chhattisgarh State Power  
Distribution Co. Ltd, Raipur / Bilaspur/Bhilai/Jagdalpur/Bishrampur / Raigarh.

The Executive Engineer(Purchase) -I/II/III/IV/V/VI/VII/VIII/IX O/o C.E (S&P) Chhattisgarh State Power  
Distribution Co.Ltd., Vidyut Sewa Bhawan Dangania, Raipur

The Dy. General Manager (F&A), Chhattisgarh State Power Distribution Co.Ltd., Vidyut Sewa Bhawan  
Dangania, Raipur

The Sr. A.O./R.A.O/Manager (CAU) C.S.P.D.C.L., Raipur / Durg /Bilaspur / Ambikapur / Jagdalpur /  
Rajnandgaon.

The Manager (Bills) O/o General Manager (F&A) Chhattisgarh State Power Distribution Co.Ltd., Vidyut  
Sewa Bhawan Dangania, Raipur

The Chief / Sr. Law Officer, Chhattisgarh State Power Holding Co.Ltd., Dangania, Raipur

The Manager (C.A.U.), CSPDCL, Dangania, Rajpur: for information and n/a.

The P.S. to CE(S&P), CSPDCL, Vidyut Sewa Bhawan, Dangania, Raipur

The Section Officer (Purchase-I/II) O/o CE(S&P), Chhattisgarh State Power Distribution Co.Ltd., Vidyut  
Sewa Bhawan Dangania, Raipur

The Secretary Assam State Electricity Board Bijlee Bhawan, Paltan Bazar, Guwahati – 781001

The Chairman-cum-Managing Director, Andhra Pradesh Power Generation Corporation Ltd., Vidyut  
Soudha, Hyderabad – 500 082

The Secretary, Bihar State Electricity Board, Vidyut Bhawan Balley Road, Patna 800 021

The Secretary, Gujrat URja Vikas Nigam, Sardar Patel Vidyut Bhawan, Race Course, Vadodara – 390007

The Secretary, Haryanan Vidyut Prasaran Nigam Ltd., /M.D. Haryana Power Generation Corporation Ltd.,  
Shakti Bhawan, Sector-6, Panchkula (Haryana) – 134109

The Secretary, Himachal Pradesh Electricity Board, Vidyut Bhawan, Simla (H.P) – 171004

The Secretary, Karnataka Power Transmission Corporation Ltd., Corporate Office, Kala Bhawan Banglore –  
560009

The Secretary, Meghalya State Electricity Board, Lum Jingshal, Rlound Road, Shillong – 793001

- The Secretary, Kerla State Electricity Board, Vaidhyuthi Bhavan, Pattorn, Thiruvanantha Puram  
The Secretary, Madhya Pradesh State Electricity Board, Shakti Bhavan, Vidyut Nagar, Jabalpur (M.P) – 482008
- The Chairman & Managing Director, (EX) N.O. Poorva Kshetra Vidyut Vitran Co. Limited, Jabalpur  
The Chairman & Managing Director, (CZ) M.P. Madhya Kshetra Vidyut Vitran Co. Limited, Jabalpur  
The Chairman & Managing Director, M.P. Transmission Co., Limited, Shakti Bhawan, Vidyut Nagar, Jabalpur (M.P) – 482008  
The Chairman & Managing Director, M.P Power Generating Co. Limited, Shakti Bhawan, Vidyut Nagar, Jabalpur (M.P) – 482008  
The Secretary, Grid Corporation of Orissa Ltd., Janpath, Bhubneshwar (Orissa) – 751022  
The Secretary, Rajasthan Rajya Vidyut Prasaran Nigam Ltd., Vidyut Bhawan, Jyoti Nagar, R.C. Dave Marg, Jaipur – 302005  
The Secretary, Tamil Nadu Electricity Board, 9<sup>th</sup> Floor, N.P.K.P.R. Malligal, 800, Anna Salai, Chennai 600002  
The Chairman Cum Managing Director, Uttar Pradesh Power Corporation, Shakti Bhawan, 14-Ashok Marg, Lucknow (U.P) – 226001  
The Secretary, West Bengal State Electricity Board, Vidyut Bhawan, 7<sup>th</sup> Floor, Bidhannagar, Kolkata (W.B) 700 091  
The Chief Engineer (MM) Central Purchase Organisation, Punjab State Electricity Board, the Mall, Patiala-147001.  
The Chief Engineer MM, Vidyut Sadan, Dakshin Haryana Bijlee Vitran Nigam Ltd., Hisar 125005
- The Purchase Officer, Material Department, Bijlee House, Shahpur, Ahmedabad Electricity Company Ltd., Ahmedabad – 380001  
The Chief Engineer (S&P), Engg. Building H.E.C Dhurwa, Jharkhand State Electricity Board, Ranchi – 834004
- The Chief Manager (A&F), BSES Bhawan, Nehru Place, BSES Rajdhani Power Ltd., New Delhi 110019  
The Chief Manager (A&F), North Delhi Power Limited, Grid Sub Station Building, Hudson Lines, Kings Way Camp Delhi – 110009  
The General Manager, P&MM, APNPDDI, H.No. 1-1-478 & 503, Opp. REC Petrol Pump, Chaitanyanpuri, Hanamkonda Warrangal – 506004  
The Chief General Manager, P&MM & Operation, APCDDI, H.No. 11-04-660 3<sup>rd</sup> Floor, Singarani Bhawan, Adjacent to Hanuman Temple, Khairatabad, Hyderabad – 500004  
The Chief General Manager, Operation & Material, APEPDCL, H.No. 30-14-9, Near Sarawathi Park, Daba Gardens, Visakhapatnam – 530020.  
The Superintending Engineer (E), MIAO Electrical Circle, Department of Power, MIAO, Arunachal Pradesh.  
The Executive Engineer (Store – X), C/o Technical Director (Store), Central Purchase Agency, Plot No. G-9, Prakashgad, Station Road, Maharashtra State Electricity Board, Bandra (East), Mumbai – 400051  
The Executive Engineer, Store Purchase Officer / KESA House, 14/17, Civil Lines, Kanpur Electricity Supply Company Ltd., P.O.Box No. 141, Kanpur – 208001.  
The N.S.I.C., C-60 & 64, Flatted Factory Complex, Jhandewalan, New Delhi – 110055.