



TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED

From The Chief Engineer, Projects, APTransco, Vidyut Soudha, Gunadala Road, Vijayawada – 520 004.	To List of contractors(Enclosed)
---	-------------------------------------

Lr.No.CE/Proj/SE(220&132kV)/EE-1/Dy.EE3/F.DOC/D.No. 59/2026,Dt:02.03.2026

Sir,

Sub: APTransco-Projects–Non Settlement of material account for certain projects–
Instructions issued-Regarding.

It has come to the notice of the undersigned that, despite repeated follow-up by APTransco field Engineers, the material account pertaining to certain projects has not been settled by contractors (As per list enclosed) as on date.

As per PO, **ACCOUNTING OF SURPLUS MATERIALS/ SETTLEMENT OF MATERIAL ACCOUNT** states the following:

“ On completion of works, all the surplus material which has been already billed by contractor to Transco but not used by contractor in the project, shall be handed over designated APTRANSCO stores at the cost of the contractor within 2 months of commissioning of the project. However, if the material is not handed over within such time limit or in the opinion of designate officer of APTRANSCO who is in-charge of the works, such material is not in fit condition for use, such material shall be retained by the contractor and recovery shall be made from the contractor at the rate as per the contract rate.”

The non-settlement of the material account has led to delay in preparation of the Final Deviation Statement and prolonged financial tie-up with the funded agencies, thereby hindering the financial closure of the project and causing financial implications to APTransco.

Hence, it is requested to settle the material account in full shape within 10 days from the date of this letter. This may be treated as final reminder and no further correspondence/reminders will be made in this regard.

Failing to turn up the material account settlement **on or before 18.03.2026**, recovery towards **all surplus materials / materials issued under replenish basis** will be recovered as per Purchase Order conditions to facilitate financial closure of the project.

This matter shall be treated as most important and urgent.

Yours faithfully,

Sd/-
Chief Engineer/Projects

To

List of contractors(Enclosed)

List of commissioned projects for which material account was not settled

Krishna District			
Sl. No.	Name of the work	Name of the contractor	Date of Commissioning
1	Supply, Erection Testing and Commissioning of 132/33 KV GIS at the existing ERO premises of APSPDCL at Moghalrajpuram 2) Supply and laying of 132 KV 630 Sq.mm XLPE U/G Copper Cable (Double circuit) with associated accessories including services for jointing terminations site testing and commissioning 132/33 KV GIS Moghalrajpuram, Vijayawada city	M/s.Rahul cables Pvt.Ltd,Pune	22.07.2022
2	Supply, Erection, Testing & Commissioning of Replacement of existing ACSR Moose conductor with ACSS (RW) Moose conductor on existing 220kV Nunna -Gudivada DC Line and replacement of existing 220 KV feeder CTs and Isolators with new CTs and Isolators on each 2Nos.22kV Bays at 220kV Nunna & 220kV Gudivada ends	M/s.Radhakrishna Contractors,Rajahmundry	16.09.2025
3	Supply, Erection, Testing and commissioning of balance works of 220KV DC line from 220KV Gunadala Sub Station to 220KV Nunna Substation with Monopoles and on Multi- Circuit towers in the same corridor of existing old SC line and dismantling of existing 220KV Single Circuit line in Vijayawada (Rural (M), Nunna (V) (Descoped)	M/s.Continental Trans Tech Pvt.Ltd,Hyderabad	29.05.2025
4	Balance works of 220KV DC line from 220KV Gunadala Sub Station to 220KV Nunna Substation with Monopoles and on Multi- Circuit towers in the same corridor of existing old SC line-Supply Erection, Testing, Commissioning of laying of 1000sq.mm UG cable and cable termination and Bay shifting work at 220kV Nunna SS.	M/s.Rahul Cables Pvt.Ltd,Visakhapatnam	

Guntur District			
5	Supply, Erection, Testing and Commissioning of 132kV DC Line for making LILO of 132kV (1 KM) Tadikonda –Marripalem feeder to 132kV SS Gujjanagundla and 2 No's additional bays at Gujjanagundla	M/s.AR Constructions Pvt.Ltd (JV) with M/s.Siddivigneswara Buildcon Pvt.Ltd,Guntur	13.12.2024
6	Supply, Erection, Testing and Commissioning Stringing of 2nd circuit on 132kV SS Repalle - 132kV SS Chakrayapalem SC line (36.695km) and Bay extensions at both ends		29.03.2025
7	Supply, Erection, Testing and Commissioning Stringing of 2nd circuit on 132kV SS Repalle - 132kV SS Bapatla DC/SC line (49.549km) and Bay extensions at both ends		06.01.2026
8	Erection of 220KV DC Line from VTS- Tallapalli (Lot-I).	M/s.Shilpa Electrification Engineers & Contractors, Hyderabad	02.07.2011
9	Erection of 220KV DC Line from VTS- Tallapalli (Lot-II).		02.07.2011
10	Erection of 220KV DC line from 400KV SS Sattenapalli to 220KV SS Narasaraopet.		31.03.2014
11	Supply, Erection, Testing and commissioing of 132KV DC line from 220KV SS Rentachintala to Nagarjuna Sagar Tailpond		04.08.2014
Prakasam District			
12	Supply, erection, testing and commissioning of Stringing of 2nd circuit (29KM) on existing 132 kv feeder from 220/132 KV Podili SS to 132 KV Darsi SS, erection of 1 No.bay at 220/132 KV Podili SS and 1No. Bay at 132 KV Darsi SS	M/s.Abhi Transmission Pvt.Ltd, Nellore	10.11.2022
13	220KV features at 220KV SS Parchur and 220KV DC LILO to the Parchur SS from Tadikonda-Ongole 220KV line on turnkey basis with 2x100MVA PTRs	M/s.Maytas Infra Pvt.Limited (JV) with Bhavani Electricals,Hyderabad	17.05.2010 & 17.05.2014

14	Supply, erection, testing & commissioning of 132KV DC/SC line from loc.no. 116/2 of existing/partially dismantled 132KV Cumbum - Kesinenipalli line to 132KV Dornala Substation along with construction of 1 No New 132KV bay at 132KV Dornala SS and Dismantling of 132KV line from Loc.no.94 to Loc.No 115 of 132KV Cumbum- Kesinenipalli line	M/s.P.Suribabu,Prakasam District	07.03.2024
Nellore District			
15	(A)Stringing of 2nd circuit of 132 KV LINE FROM 132KV SS Guduru to 132 KV Chendodu(27.3KM) and(B) stringing on MC towers from 400 KV SS Manubolu to Kadivedu upto crossing point at 132 KV Mabnubolu to Cherndou line(13.5 KM) and erection of 132 KV bays extension each at 132 KV SS Gudur and 132 KV SS chendodu and 2 Nos 132 KV bays extensions at 400KV SS Manubolu.	M/s.JKV Infrastructure Pvt.Ltd,Hyderabad	01. 11.2022
Srikakulam District			
16	Erection of (i).132KV DC line by making LILO of 132KV MOR - Pydibhimavaram (132KV SS) feeder To 220/132KV SS Pydibhimavaram and (ii) 2 Nos 132KV Bays at 220/132KV Pydibhimavaram SS.	M/s.Prasanthi Transmission Constructions, Visakhapatnam	24.12.2025
Vizianagaram District			
17	Erection of 220KV SS BD Palem and 220KV Line from BD Palem to Bheemasinghi (Reach-I) Erection of 220KV Line from Bheemasingh to Champariver (Reach-II)	M/s. Haigreeva Infratech projects Ltd, Visakhapatnam	Reach1:29.03.2017 Reach 2 : 29.03.2017
East Godavari District			
18	Supply,Erection,Testing and Commissioning of by making 220KV LILO of 220KV Bommuru -Vijjeswaram stage-I&II DC line to 400KV Vemagiri Sub-station	M/s.Shilpa Electrification Pvt.Ltd,Hyderabad	12.05.2023

19	Supply, Erection, Testing and Commissioning of i) 6Nos.220KV bays at 400/ 220/11KV Guddigudem SS. ii) Erection of 220KV DC line of 32KM from 220KV SS, Purusothapatnam to 400/220/11KV Guddigudem SS.iii) 2Nos. 220KV bays at 220KV Purusothapatnam SS.iv) LILO of 220KV DC line of 12KM from 220KV pallantla SS to Pattiseema SS at 400KV Guddigudem SS on turnkey basis.	M/s.Megha Engineering &Infrastructure Pvt.Ltd, Hyderabad	14.03.2024
West Godavari District			
20	132/33kv S Narayanapuram	M/s.RR Durafabs Pvt.Lyd,Hyderabad (JV) with Gannu Infrastrutures,Hyderabad	22.12.2022
21	Supply, Erection, Testing and commissioning of 220KV DC line from 400/220 KV Substation, Kamavarapukota to 220/132/33 KV Substation, Bhimadole including Erection of 2 No 220 KV Bays at 400/220 KV K.Kota Substation and 2 Nos. 220 KV Bays at 220/132/33 KV Bhimadole Substation.	M/s.Gupta Power Infrastructure,Bhubaneswar(JV) with M/s.ABR Constructions,Karimnagar	12.07.2024 (220KV Line & 220KV Bays at Bhimadole) and Bays at 400KV SS K.Kota charged on 07.12.2024
22	Erection of 220kv DC line by making LILO of existing 220kv pallantla pattiseema DC Line to 400/220/11 KVGuddigudem ss and erection of 220KV DC line from 220KV Purushottapatnam to 400/220/11KV Guddigudem ss and erection of 6 Nos of 220kv bays at 400/220/11kv Guddigudem ss	M/s.Megha Engineering &Infrastructure Pvt.Ltd, Hyderabad	1) Guddigudem – Pallantla line & 2No. Bays of Pallantla on 08.12.2023 2) Guddigudem – pattiseema & 2No. Bays Pattiseema on 13.12.2023 3) 2No. Bays on Purushottapatnam & 220KV DC Line Purushothapatnam SS to 400 KV Guddigudem SS on 14.03.2024.

23	132/33KV features at Pallantla	M/s.Shilpa Electrification Pvt.Ltd,Hyderabad	01.03.2021
24	132/33KV Dwaraka Tirumala SS and LILO of existing 132KV Bhimadole- Kamavarapukota SC line	M/s.RR Durafabs Pvt.Ltd, Hyderabad (JV) with Gannu Infrastructures,Hyderabad	1. SS & line was charged on 31.12.2021. 2. 2nd 31.5MVA PTR charged on 13.05.2022.
25	Supply, Erection, Testing and commissioning of 132/33 KV SS at T-Narasapuram along with erection of 132 KV Lines to T. Narasapuram by making LILO of both circuits of existing 220/132 KV K.Kota-Aswaraopeta DC line on Turnkey basis	M/s.G.V.Pratapa Reddy Pvt.Ltd,Hyderabad(JV) with M/s.KMV projects Ltd, Hyderabad	28.07.2023.
26	Erection of 220kV DC line by making LILO of existing one circuit of 220kV VTS (Nuzvid)- Kamavarapukota line at 400/220kV SS Kamavarapukota and 220kV Bay extensions at 400/220kV SS Kamavarapukota	M/s.Sri Maheeja Constructions, Hyderabad	220KV bays at 400KVSS K.Kota idle charged on 24.12.2024 and 220KV DC LILO line of VTS(Nuzvid) -K.Kota charged on 17.02.2025
Chittoor District			
27	Erection of (i) 132 KV DC LILO from 132 KV Kalikiri-Madanapalli DC line to 220/132 KV Madanapalli (ii) 132 KV SC LILO from 132 KVPunganur-Madanapalli DC line to 220/132 KV Madanapalli (LI- 11-01)	M/s.Shilpa Electricals Pvt.Ltd,Hyderabad	11.12.2017
28	132 KV SS Mangalam along with Connected line & Bay	M/s.Sterling & Wilson Pvt.Ltd,Chennai	Work Shortclosed
29	Erection of 132 KV Downstream lines by making 132 KV DC LILO of existing 132 KV Apollo Tyres/Linde India Pvt Ltd – Cherivi line for connectivity to the proposed 220KV SS Racherla (Cherivi) on 132 KV Multi Circuit towers	M/s.Lakshmi Siddarth Transmission Pvt.Ltd.,Hyderabad	13.11.2025

Kadapa District			
30	Erection of 220/132/33 KV SS Tirumalayapalli and 220 KV DC line from 400 KV SS Jammalamadugu to 220 KV SS Tirumalayapalli	M/s.IVRCL Limited,Hyderabad	22.01.2020
Kurnool District			
31	Supply, erection, testing and commissioning of (i) 132KV SS at Mudigedu(ii) 1 No 132KV Bay extension at 132/33 KV SS Banaganapalli and(iii) 132KV DC/SC line (14KM)	M/s.Geetanjali Constuctions,Hyderabad	SS with 10/16 MVA PTR-1: 29.03.2014 PTR-2: 06.08.2015
32	Supply, Erection, testing and commissioning of (A) (i) 132/33KV SS Madhavaram and (ii)132KV Bay extension at 132KV SS Yemmiganur and (B) (i)132KV Bay at 132/33KV SS Madhavaram (ii)132KV DC/SC line to RTSS Mantralayam Road (6KM) (iii) 132KV Metering Bay arrangements at RTSS Mantralayam Road for extension of 132KV Supply for a CMD of 10MVA to RTSS Mantralayam Road.	M/s.Shilpa Electricals Pvt.Ltd,Hyderabad	SS: 27.12.2017 LinE: 10.10.2017
33	Supply, Testing and Commissioning of (i) 132KV & 33KV features at existing 220KV Switching station at Somayajulaplli (ii) Making LILO (2 KM) of existing 13KV AP Carbides – Cement Nagar SC line at Loc. No. 113 to 220KV switching station Somayajulapalli	M/s.CMRM Infraa Engg.Pvt.Ltd,Hyderabad	132 KV features: 27.02.2025 132 KV LILO: 26.07.2025
Ananthapuram District			

34	Supply, Erection, Testing & commissioning of (i) 2 Nos 220 KV Bay Extensions at 400KV SS Hindupur for 220 KV Gollapuram feeder inclusion of Gorantla feeders (ii) 1 Nos 220 KV Bay Extensions at 400KV SS Hindupur for 220kv Hindupur feeder (iii) 2 Nos 220 KV Bay Extensions at 220 KV Pampanurtanda for 400KV SS Hindupur feeder (iv)Supply, Erection, Construction, Testing and Commissioning of 220KV SMDC line converted to TMDC line from 400KV SS Hindupur to 220KV SS Pampanurthanda	M/s.Amara raja infraa Ltd,Hyderabad	03.06.2022(1 BAY HDP) 28.07.2023(Gollapuram feeder) 08.08.2024(Gorantala feeder) 05.12.2025(Pampanurtanda feeder)
	Erection,Testing and Commissioning of 2Nos 220KV Twin Moose Bay extensions at 220 KV SS Gollapuram to connect line emanating from 400KV SS Hindupur	M/s.Amara raja infraa Ltd,Hyderabad	26-07-2023
	Erection,Testing and Commissioning of 1No 220KV Twin Moose Bay extensions at 220 KV SS Hindupur to connect line emanating from 400KV SS Hindupur	M/s.Amara raja infraa Ltd,Hyderabad	24-02-2022
	Erection,Testing and Commissioning of 220KV SM DC line from 400KV SS Hindupur to proposed 220 KV SS Penukonda (Gorantla)	M/s.Amara raja infraa Ltd,Hyderabad	30-12-2023 (220KV Line)
	Erection,Testing and Commissioning of 220/132KV SS at Penukonda (Gorantla)	M/s.Amara raja infraa Ltd,Hyderabad	30-12-2023 (Test charged up to 220KV Bus) 30-05-2024 (Test charged 160MVA PTR) 31-05-2024 (Test charged up to 132KV Bus)

35	Supply, Erection, Testing and commissioning of (i) 2nd Ckt. Stringing on 132kV Kadiri - Pulivendula DC/SC line (25 KM) and(ii) 132kV bays at Kadiri SS (2 Nos.) & at Pulivendula SS (1 No.)	M/s.RR Durafabs Pvt.Ltd, Hyderabad	1) 1No 132 KV Bay commisioned on 22-04-2022 2) line charged on 14-02-2023
36	Modification of 132KV Lines near 220KV SS Hindupur for accomodating 132KV 2nd Circuit to Hindupur-Thumukunta line and stringing of 2nd circuit on Hindupur-Thumukunta 132KV DC/SC line with 1 No Bay extensions at Hindupur SS and at Thumukunta SS	M/s.Shilpa Electricals Pvt.Ltd,Hyderabad	03-10-2016
37	Supply, Erection, Testing & commissioning of (i) 132/33 KV SS,Palasamudram (ii) 2nd Circuit (15.5 KM) stringing from 220 KV Gollapuram to 132 KV SS, Lepakshi, (iii) 132 KV DC Line (22 KM) from 132 KV SS, Lepakshi to 132 SS Palasamudram (iv)01 No. 132 KV Bay at 220 KV SS, Gollapuram and (v)3 No's Bays at 132 KV SS, Lepakshi	M/s.Mytraya Pvt.Ltd, Hyderabad	17-06-2021 (1 No bay) 28-08-2021 (132 KV 2nd Ckt Line) 22-04-2021 (3 No 132 KV Bay) 26-07-2021 (132 KV DC Line) 29-09-2021 (132KV SS)

Sd/-
Chief Engineer/Projects