By Regd. Post with Ack. Due
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;5’ CENTRAL POWER DISTRIBUTION COMPANY OF APLTD

o Lightiag Up yous livest '

= E:ergy Produced
From To
Chief General Manager (P&MM), M/s. RMC Switchgears Limited
APCPDCL, 4 floor, Corporate Office, (Formerly RFH Metal Castings Private Limited)
PAmt Comoound, Hydorotad - 800 004, .11 (R2,C) Malviva Industinl Area
Fax : 040-2343 1034 . ' Jaipur -17 (Rajasthar)

: Phone :.0141-2751377, 4031516
Fax 1 0141 -2754079

TV NS, BEM/PRMM/E-21/PM-2812/D.No. §(90/12,d}.22-09-2012.
Sir, . _
“Tsupd CPDC of AP Lid., - P&MM aving - Supply of LT Distribution Boxes (SMC})
agaist P.O. No. PM-2812/05, Dt. 13-10-2009 — Nor: Executicn of Order -
Orddr canceiled —Reg. '

~pehder Specification No. CECT-474/09.

2. P.O.No. CGM/P&MM/E-2] , CECT-474/PM-2812/09, Dt.13-10-2009.
3. Lr.No.CGM/P&MM/E-21 /PN-2812/09/D.No.4539/10, D1.05-01-2010.
4. Lr.No.CGM/P&MM/E-21 /PM-2812/09/D.No.321 4/10, D1.28-08-2012.

EL X

Purchase order has been placed on you vide referénce‘ cited above for supply of

125 Nos. of LT Distribution Boxes (SMC). As per clause 4 “Delivery” of the Purchase Order,

you have to complete the supply of material within two months of purchase order

i.e.. by 13-12-2009.

But, till date you have nof offered tt.e matercl for inspecticn. However, you have
submitted the 10% Bank Guarantee Toweds performance secuiity of Rs. £9,731/- valid
upto 01-12-2014. Non supply of LT Distrilhution B,oXes (SMC) has resulted in delay in
completion vof the programmed and targeted works, causing much inconvenience

and loss to APCPDCL.

in view of the above, the Purchase Orcer Nc. PM-2812/09, Dt.13-10-2009 for
125 Nos. of LT Distrioution Boxes (SMC) is cancelled herewiih. Your firm is barred fo
paricipate in CPDCL fenders for a period of 5 years besides intimating your poor

performance in execution of orgers to othiar discoms.
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Further, the following 10% performance bank guarantee available with CPDCL is

forfeited.

sl " B.G. No. & Date Validity _ Furnished Amount of
i No. | towards guarantee
!h ’i (Rs).
] B.G.NO.16265 valid upto éﬁﬁfﬁfﬁé"&"ﬁ?ﬁ

T P R | 01-12-2014 (Inclusive - galtt ). 49,371.00

% |t 31-10-200 of Claim per.ad] PM-2812/09,

f i ! | D113-10-2009 ]

[E———

The receipt of the letter may please i>e acknowledged.

The Director/P&MM and Finonce/APCPDCL;’Hyderobod.

Copy io: .

The Chief Gereradl Monager/FincncelAPCFDCL/Hyderabcd ‘1t is requested to take
further necessary action.

The ~ay Cfﬁcer/‘APCPDCL/}—iyderoboc.

The-Chief :>enerdl Mcnoger/Projec‘rs/APCP’)CL/Hyderobod.

The Chief General Manager/Opn./RR Zone/APCPDCL/Hydercbcd.

The Chief General Monoger/Comml./APCPDCL/Hyderobod.

The Chief General Mcnoger/P&O/APNPDCL

The Chief Generdl Monoger/P&MM/APEPD(’ZL

The Chief Generadl Mcnoger/P&MM/APSPDCL

The Chief Engineer/Construcﬂon/ APTRANSCO/Vidyuth soudha/Hyderabad

The Generd N\onoger/lT/CPDCL/Hyd . Placa the scanned letter in the APCPDCL website.
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